WWTU Project Payments

As of July 14, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total

SRF PROJECTS:

1
Northside Regional Lift Station and Force Mains

City of West Lafayeite (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00

Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00

O.W. Krohn & Associates $ 9,079.00 $ 9,079.00

Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00

Jack Doheny Supplies $  338,859.00 $ 338,859.00

Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000|% 361,300.00 | $ 25,176.00 | § - $ 25,176.00 118.43%

Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00{% 621,225.00 | $ - $ 621,225.00 87.89%

Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00{ $ 2,143,453.00 | § - $  2,143,453.00 76.74%

Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00

Repay SRF for non-SRF items billed by Turner $ (168,200.00) $ - $  (168,200.00)

2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000|$ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 |$ 361,300.00 | $  402,699.43 $ - $ 402,699.43 | reimb to City by SFR]

Sheraton and Fairway Knolls Lift Station Improvements .

City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00

City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00

City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00

Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00

O.W. Krohn & Associates $ 13,087.00 $ 13,087.00

Bose McKinney & Evans $ 20,000.00 $ 20,000.00

\Mghered Burns, LLP $ 1,850.00 $ 1,850.00

Sonstnic Spal {Wessier Engineering) 14800000 Wils 220300 $ L
 308,000.00 } $ $

2014 SRF LOAN $ 2,610,000.00 | $  825847.00 | $ 210,271.00 | $ 1,036,118.00 39.70%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04  $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | § - $ 190,335.04 [ $  200,328.41 | $ - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of July 14, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
[
Wet Weather Facility improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | § 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 { $ 52,200.00 ' $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $ 12,099.35 | $ 45560835 |% 43546140 | % - $ 435,461.40 95.58%
IMPROVEMENT FUND $ 513,910.00 | $§ 12,099.35 | $§ 526,009.35|$  506,428.40 - $ 506,428.40
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - 3 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension = -
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 12422700 % 311,727.00}$%  307,016.98 $ 307,016.98 98.49%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 3411000 | $ 31,610.00 | $ - 3 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 |$ 370,837.00 |$  362,662.63 | $ - $ 362,662.63
| Constriction Inspection: ( 1% tieooop0 $ 4160000018 11014314 i748 § 1
Construction: (Atlas Excavatmg) $ 1,958,300.00 $ 1958,300.00|$ 1,676,354.31 | § - $ 1 676 354.31 85. 60%
2014 CONSTRUCTION FUND $ 2,074,300.00  $ - $ 2,074,300.00 | $ 1,786,497.45 | § 81748 | § 1,787,314.93 86.16%
emical Feed Facilities for Phosphorus Removal | -
De5|gn (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 4,231.58 | $ - $ 4,231.58 105.79%
| |Bid: (Wessler Engineering) 118 24,00000 | $ 24,00000 1% 24 000. 00 $ - $  24,000.00 100.00%
Construction Inspection: (Wessler Enginesring) ~ |% 25000000 3 0,00000 {8 1493462 527551 & '
jSupport Services: (Wastewater Solutions, Inc. 118 47,400.00 | | $ 47,400.00 | $ - 1,110.00 » - s 1, 110,00
| SCADA System: (Wessler Engineering) s oeop0bo0 0 62000.00|$ 4340000 $ 620000 $ 4960000
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 [ $  298,087.86  $ 11,475.51 | § 309,563.37
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $§ 3225548 |$ 78534548 |8 74566343 | § - $ 745,663.43 94.95%
2014 CONSTRUCTION FUND $ 753,080.00 | $§ 32,255.48 | $ 78534548 |$  745,663.43 | § - $ 745,663.43
CSO Relief Intercepior Sewer e R - I 1 )
| Preliminary Design Report: (Wessler Engl eerng) |3 5240000 $ 3600000 $  8840000|% 524000 $ 1572000 $ = 2096000 | 2371% |
IMPROVEMENT FUND $ 52,400.00 | $ 36,000.00 | $ 88,400.00 | $ 5,240.00 | $ 15,720.00 | $ 20,960.00
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